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ESTIMATE RUN 06/28/2004

ESTIMATE SUMMARY 09:21:33
CONTID: C14743 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14743-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 112.0 DAYS TIME ALLOW: 7/15/20( FIXED COMPLETION DAT
R3 Pavement Markings FYO04 PERCENT TIME: 86.82 ORIG TIME ALLOW: 7/15/20( FIXED COMPLETION DAT
PROJECT NO: MC R300-118
R3 Pavement Markings FY04
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/28/2004 DATE TIME STARTED 03/09/2004
632 WEST GUNNISON DATE LET 02/12/2004 DATE WORK BEGAN 04/20/2004
DATE AWARDED 02/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/08/2004 DATE ACCEPTED
GRAND JUCTION CO 81505 970/242-1800 DATE NOTICE TO PROCEED 03/09/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,891,703.17 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,553,140.00 NON-PARTICIPATING 1,337,152.50 302,271.00
PERCENT COMPLETE: 70.69% TOTAL EARNINGS 1,337,152.50 302,271.00
FUNDS AVAILABLE: $ 554,550.67 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,337,152.50 302,271.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -89.21 -34.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,337,063.29 302,236.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,337,063.29 302,236.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 302,236.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00250
0010 626-00000
0015 627-00005
0020 627-00200
0025 627-00202
0030 630-00000
0035 630-80342
0040 630-80510
0045 700-70002
0050 700-70010
0055 700-70021

Cl4743
14743-BID
MC R300-118
ITEM
DESCRIPTION

REMOVAL OF PAVEMENT MARKING

MOBILIZATION

*EPOXY PAVEMENT MARKING

WARRANTED EPOXY PAVEMENT MARKING

EPOXY PAVEMENT MARKING (2-YEAR WARRANTY)

FLAGGING

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

MOBILE PAVEMENT MARKING ZONE

F/A ANTICIPATED CMO

F/A MINOR CONTRACT REVISIONS

F/A ON-THE-JOB TRAINEE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

132,900.000
SF

0.30000

1.000
LS

7,500.00000

47,654.000
GAL

30.00000

132,900.000
SF

0.30000

132,900.000

SF
0.20000
100.000
HOUR
20.00000
8.000
EACH
25.00000
1.000
LS

7,500.00000

312,782.170
F A

1.00000

20,000.000
F A

1.00000

256.000
HOUR

1.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
0.000
0.000

1.000
0.000

34,125.300
9,998.200

44,123.500

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

ESTIMATE RUN 06/28/2004

AMOUNT
THIS
PERIOD

299, 946.

2,325.
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.00

00

.00

.00

.00

09:21:33

CUMULATIVE

AMOUNT

7,500.

1,323,705.

5,947.
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ESTIMATE RUN 06/28/2004

PROJECT TOTAL

CURRENT AMT

CURRENT AMT

ESTIMATE NO: 0004 09:21:33
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

1,891,703.17 $

302,271.00$

1,891,703.17 $

302,271.00 $

1,337,152.50

1,337,152.50



